Project STATUS Type
FY 2018 - FY 2021
SAP Approved by WVDEP and Property owner. WVDEP
contractor plans to sample Early March. WVDEP will meet with
*Anmore Zinc the contractor to ensure they are on track to get the final SI Report SI
to us on time. Contract has had two time extensions and they
likely wont get a third. Contract end date is 6/30/2018.
*Moundsville Zinc JAssessment Complete. Waiting on property owner to issue a LUC SI
Parsons Tanner Original End Date 2/28/18. Extended to 5/29/18. Sampling S|
y complete, waitiing on Final SIR. When WVDEP receives the
Ware Lumber End Date 7/31/18. Waiting on SIR. Sampling complete. WVDEP SI
Anchor Hocking Original End date 1/31/18. Final SIR in currently being reviewed SI
;hlrd Boﬂom EPA will determine the status of this site. Unkown

South Charleston
LF

Sent out an E-mail to LCAP Program manager for update. This
site has been rumored to be in the WV LCAP program. Thisis a
quote from an e-mail received 3-9-18 "In 2016, a closure cap was
completed over the actual South Charleston Solid Waste Landfill

that was permitted by WVYDEP o be a solid waste landfill

Executive Summary
Review/Determinati
on Not Made
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Power (on hold work on

New Cumberland instead)

th):;zse” Viking the site could be brought below 28.5 with removal of source SIR Report Review
» | W 9 Locthoe D .
Braxton Industries {PA from 1993 Is the last file WVDEP has in its records. Does EPA Possible Sl
Holder Chemical See Recommendations in the 2007 Site Inspection e
Kanawha Motive
See workshare list Hold

Park

Smith Creek omplete/Sent copy of Sl to ssessment Manager Justin Reassessment
Landfill Bleiler 3/16/18 for his review N
St Albans Trailer WVDEP will contact Owner to see if they are interested in VRP

SI Complete

and inform them of possible risks.

Halltown Paper

HRS Score and Data Gaps Needed

Assessment Needed
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Sloane Glass Can NFRAP/Based on Removal Assessment S
[P)(;S; LDal?niEl,l?/Poca Sl will need to be Completed

SI Start Needed
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Status Update

See workshare list.

See workshare list.

WVDEP will provide EPA a copy of the SIR when it is received. EPA will
unarchive the site, perform a desktop SRA, then open a Sl action.

See workshare list.

See workshare list.

This is a Removal-only site. The site will be archived and removed from
this list based on the polrep provided by WVDEP.

WVDEP will set up a conference call o encourage the property owner to
join the VRP. EPA Site Assessment will invite Removal.

The site was closed under the LCAP in 2009. WVDEP will obtain site
boundaries and contaminants addressed under the LCAP. These will be
compared to the issues identified in the executive summary and a
determination will be made about whether the LCAP cleanup is sufficient
for CERCLA.

See workshare list.

See workshare list.

See workshare list.

See workshare list.

See workshare list.

See workshare list.

See workshare list.

See workshare list.

See workshare list.

See workshare list.

EPA will open a Site Inspection action when a contractor gets on board.
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EPA will open a Site Inspection action when a contractor gets on board.
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